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Highlighted Text = Updated Information1 

Map 
ID 

Project Notes Current Activity 

1.  KB Homes – The Lodge, Residential 
Development 
Project No. 10-0124 
 
Project Location: Northwest Corner of Limonite 
Avenue and Scholar Way 
 
205 detached single-family homes 
 
Planner: Yvette Noir/Malinda Lim 

PC approval on March 18, 2015 to add tempered glass panels along Scholar Way 
 
Approved Phase II Master Home Plan on December 3, 2015. 
 
Received HOA Landscape Maintained Areas for the northern portion on March 
15, 2016. Approved on March 17, 2016.  
 
Revised HOA Landscape Maintained Areas for Phase 2 received on April 21, 2016. 
Approved on April 28, 2016. 
 
Applicant will be submitting an application to relocate the parking lot for the 
model home complex because the parking lot has been sold to a homebuyer. 
Expect to be submitted early next week.  

Under 
construction 
 
Symmetry model 
homes now open 

2.  Goodman Commerce Center (formally Lewis 
Eastvale Commerce Center) 
Project No. 11-0271  
**see also Project No. 15-0551 (No. 16 on this 
list) 
 
Project Location: 190 acres +/- fronting on 
Hamner Ave. north of Bellegrave Ave. and south 
of Cantu-Galleano Ranch Road 
 
General Plan Amendment, Change of Zone, and 
Specific Plan to provide for a mix of 
warehousing, light industrial, office, and retail 
uses. 
 

Approved by City Council on November 12, 2014 
 
Groundbreaking held May 20, 2015. 
 
Landscape plans for Building 1 & 2 approved on November 11, 2015. 
 
Building permits issued for two industrial buildings. 
 
Off-site common area landscape plans approved on December 4, 2015. 
 
Basin and Bellegrave Ave. landscape plans approved on December 18, 2015.  
 
Received Hamner Ave. landscape plans on January 14, 2016. 
 
Applicant has requested revisions to the approved Development Plan and 

Under 
construction 
 
City Council 
approved 
Development 
Agreement on 
September 28, 
2016. 
 

                                                           
1 New projects are added at the bottom of the list as they are submitted. 
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CEQA: Environmental Impact Report (certified) 
 
Planner: Eric Norris/Cathy Perring 

conditions of approval to accommodate a potential tenant for the building 
currently under construction. City Council approved the request on April 13, 
2016.  
 
Received revised construction plans for Building #2. Provided comments to 
architect on April 18, 2016. 
 
Received basin fixture landscape plans on April 13, 2016 and under review.  
 
City Council on April 13, 2016 approved changes to the conditions of approval 
affecting Building B. 
 
September 11, 2016 notices posted to take Development Agreement to Planning 
Commission on September 21, 2016.  
 
Planning Commission recommended approval of the Development Agreement to 
City Council on September 21, 2016.  
 

3.  D.R. Horton – The Trails, Planned Residential 
Development Residential Subdivision 
Project No. 11-0558  
 
Project Location: Northwest corner of Archibald 
and 65th  
 
General Plan Amendment, Change of Zone, 
Tentative Tract Map, and Planned Residential 
Development  for 256 dwelling units with a 5-
acre park.  
 
CEQA: Mitigated Negative Declaration 
 
Planner:   Yvette Noir/Malinda Lim 

Approved by City Council on May 22, 2013. 
 
Approved monument signs on March 10, 2016.   
 
Received a letter on August 15, 2016 from homeowners wanting to close off the 
opening for pedestrian access on Archibald. No contact information provided in 
the letter or on envelope to be able to respond. Awaiting second inquiry. 
 

Project is  
complete. 

4.  Walmart – Eastvale Crossings 
Project No. 12-0051 

Project Location: Southeast corner of Limonite 

Project was reviewed by the Riverside County Airport Land Use Commission and 
received a conditional finding of conformance with the Chino Airport Land Use 
Compatibility Plan. 
  

No tentative 
hearing date 
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and Archibald Avenues (APNs 144-030-028, -
012, -014) 
 
Proposal  for the development of a 177,000 +/- 
sq. ft. retail store and several outparcels on 
23.37 acres 
 
CEQA:  EIR 
 
Planners: Eric Norris 

Release of the Draft EIR is on hold pending a determination on how to address 
the issue of greenhouse gas emissions.  
 
Updated administrative review draft of the EIR is expected in late July. No 
tentative date for the release of the Draft EIR for public review is available. 
 
Revised sign program received on July 7, 2016 and is under review.  
 
Public review of DEIR available from September 27 to November 17, 2016. 
 
Provided sign program comments to applicant on October 6, 2016. 
 
Meeting with applicant on November 30th to discuss public comments received 
for DEIR.  

5.  Lennar – Mill Creek Crossing, Planned 
Residential Development Subdivision 
Project No. 12-0297 

Project Location: Southeast corner of Chandler 
St. and Hellman Avenue 
 
Minor Development Plan Review for the 
development of a Master Home Plan for the 
"Mill Creek Crossing at Eastvale" residential 
development of 122 single family dwelling units 
for Tract 29997 
 
Planner:  Malinda Lim/Yvette Noir 
 

MDP and TUP approved November 17, 2014. 
 
Received revisions for precise grading plans Phase 5 and master home plan on 
September 23, 2015. 
 
Approved revisions for precise grading plans Phase 5 and master home plan on 
October 8, 2015.  
 
Received revisions for precise grading plans Phase 5 on August 16, 2016. 
 

Project is under 
construction. 

6.  The Campus (former Providence Business Park) 
Major Development Review, Zone Change, and 
Tentative Parcel Map 
Project No. 12-0750 
**see also Project No. PLN 16-00032 (No. 34 on 
this list) 
 
Project Location: West of Archibald and 

Approved by CC on April 9, 2014  
 
Project has been sold to new owners, who have met with staff to discuss 
implementing the approved development plans. 
 
Planning has been contacted by the new owner regarding potential changes to 
the office portion of the project, but no application for a change has been filed. 
 

Road 
improvements 
under 
construction on 
Archibald 
Avenue.  
 
In building 
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approximately 750 ft. south of Limonite Ave 
(144-010-002, -033, -037, & -038) 
 
MDR, ZC, TPM for the development of a 
business park consisting of 14 new industrial 
buildings ranging from 12,850 square feet to 
129,000 square feet and associated 
improvements on 53.37 gross acres of vacant 
land (former Bircher’s site). 
 
CEQA:  EIR Addendum 
 
Planner:  Cathy Perring/Yvette Noir 

Final Map approved by City Council on June 8, 2016.  
 
Received construction plans for buildings 2 and 3 on July 20, 2016. Provided 
comments to architect on August 16, 2016. 
 
Revised grading plans submitted on August 23, 2016 and building plans were 
submitted on August 31, 2016 for buildings 2 and 3; Planning staff is currently 
reviewing these plans.  
 
Pre-construction meeting was held with the applicant, contractor, monitors, and 
Public Works and Planning staffs on August 31, 2016. 
 
Received buildings 1 and 10-12 construction plans on October 11, 2016. Currently 
under review.  
 
Staff is working with applicant to get grading permit sign-off. 
 
Provided comments to architect regarding buildings 1 and 10-12 construction 
plans on November 14,, 2016.  
 
Applicant submitted construction plans for buildings 6-9 on December 20, 2016; 
currently under review.  
 
Approved construction plans for buildings 2 and 3 on December 21, 2016. 
Buildings 1 and 10-12 were approved on January 10, 2017.  
 

permit process.  

7.  D.R. Horton – Copper Sky, Residential 
Subdivision 
Project No. 13-0395  
 
Project Location: Southeast Corner of 
Schleisman Road and Scholar Way 
 
Minor Development Plan Review for a Master 
Home Plan for “Copper Sky at Eastvale” 
residential development.   
 

Received revised construction plans on December 30, 2015 and approved revised 
construction plans on January 5, 2016.   
 
Received revised design package on January 5, 2016. 
 
Received revised model home complex plans on January 19, 2016. 
 
Received TUP model home complex plans on January 26, 2016. 
 
Received revised wall and fence plans on January 27, 2016. 
 

Under 
construction. 
 
Models at 
Copper Heights 
(new product line 
in the triangle 
piece north of 
Schleisman Rd.) 
are now open.  
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Planner:  Malinda Lim/Yvette Noir Received setback adjustment application on February 4, 2016.   
 
Received typical landscape plans for Copper Heights on February 15, 2016.  
 
Sent approval letter for TUP of model homes and sales office of lots 173-175, 
setback adjustments, and FSOD on February 25, 2016.  
 
On May 12, 2016, the applicant submitted proposed elevation changes to house 
Plans 7-9.   
 
Revised elevations for Plans 7-9 approved on June 28, 2016.  
 

8.  99 Cents Only Store Major Development Plan 
Review 
Project No. 13-1601  

Project Location: Northwest Corner of Hamner 
Ave. and “new” Schleisman Road 
 
Major DP for new 19,104 SF standalone retail 
building on 2.67-acres. 
 
CEQA:  Mitigated Negative Declaration 
 
Planner: Cathy Perring/Yvette Noir 

Planning Commission approved on June 17, 2015.  
 
Provided comments to Building and Public Works departments on July 6, 2015 for 
review of grading plan and construction drawings.  
 
Received on-site improvements and precise grading plans from Public Works on 
September 10, 2015.  
 
Provided planning comments to Public Works and Building on September 22, 
2015. 
 
Approved revised lighting plans on 11/17/15.  
 
Project is in the process of being purchased by a new owner, who intends to build 
the approved store. 
 
Planning has had initial discussions with the owner regarding plans for the 
northern portion of the property, but no application has been filed. 
 
Planning has approved grading and construction plans. Grading and construction 
permits are ready to be issued once applicant provides fees and an updated 
burrowing owl survey.  

Awaiting for fees 
to be paid and 
updated 
burrowing owl 
study.  

9.  William Lyons Homes – Nexus Residential 
Development 

Approved by PC October 15, 2014 
 
Model homes opened 9/19/15. 

Project under 
construction. 
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Project No. 14-0046 

Project Location: 10-acre site south of 24-hour 
Fitness Center in the Eastvale Gateway South 
retail center. 
 
 Tentative Tract Map No. 36446 and Major 
Development Review for a residential 
development (Nexus) consisting of 220 
townhomes and a recreation area  
 
Planner: Malinda Lim 

 Model homes 
opened 9/19/15. 

10.  LBA Realty Industrial Building Major 
Development Review 
Project  No. 14-1077  

Project Location: North of Cantu-Galleano Ranch 
Road 1,000 feet east of Hamner Avenue. (APN 
160-020-033 and 156-050-025)  
 
Major Development Review for a 446,173 sq. ft. 
industrial building on APN 160-020-033 
(approximately 24 acres) and overflow parking 
on APN 156-050-025. 
 
CEQA: EIR 
 
Planner: Cathy Perring/Yvette Noir 

Formal application submitted on October 20, 2014.  
 
6/4/15 Comment letter sent to applicant re: January 26, 2015 resubmittal 
package. Revised development plans received July 14, 2015. Traffic study and 
landscape plans received in August. 
 
Met on July 29, 2015 to discuss shared access with Grainger and applicant.  
 
Draft EIR 45-day review period ends Monday, January 25, 2016.  
 
At-risk building plans submitted on January 6, 2016; civil plans submitted January 
12.  
 
Received on-site improvement plans on February 4, 2016. 
 
Received revised improvement and landscape plans on March 10, 2016.  
 
Received 2nd submittal for construction building plans on March 17, 2016. 
Planning Commission approval and EIR certification received April 20, 2016. 
 
The applicant has been submitting information verifying compliance with 
conditions of approval. Issue had arisen re: COA #28 with respect to guard shack 
location. Staff worked with the applicant over the last couple of months to find an 
acceptable design that will accommodate adequate truck stacking. Received 
acceptable solution to allow five trucks to stack on-site, 7/7/16. 

Planning 
Commission 
approval on April 
20, 2016. 
 
Approved revised 
construction 
plans on 
December 22, 
2016.  
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Received 3rd submittal for construction building plans on August 4, 2016 and is 
under review. Provided comments to applicant on August 23, 2016.  
 
Received 1st submittal for grading plans on August 23, 2016. Staff provided 
comments on September 7, 2016.  
 
Staff scheduled to meet with applicant October 18, 2016 to discuss pending COA 
needing to be met prior to grading permit sign-off. 
 
Applicant submitted revised plans on December 7, 2016; approved on December 
22, 2016. 
 
Received preconstruction burrowing owl report on December 14, 2016.  
 

11.  Stratham Homes – Sendero Planned Residential 
Development  
Project No. 14-1398 
**See Project No. PLN 15-06023 (No. 24 on the 
list ) 
Project Location: Northwest corner of Limonite 
and Harrison; APN 164-010-017  
 
General Plan Amendment, Change of Zone, 
Planned Residential Development, and Tentative 
Tract Map for the subdivision of approximately 
44 acres into 323 residential lots and 14 lots for 
open space and water basins 
 
CEQA: Mitigated Negative Declaration 
 
Planner: Yvette Noir/Cathy Perring 

Planning Commission on May 20, 2015 voted to recommend approval of GPA, 
Change of Zone, and PRD, and denial of TTM due to too many units. 
 
City Council on June 10, 2015 voted 3-0 adopting the MND and approving GPA, 
Change of Zone, PRD, and TTM subject to not using SCE easement or the City 
right-of-way to satisfy ALUC open space requirement.  
 
Meeting on July 22, 2015 to discuss revised site plan with applicant.  
 
Revised site plan presented to City Council on September 9, 2015 and Council was 
supportive of the revised site layout.  
 
The applicant submitted a parcel map to divide the site into 4 parcels for 
financing purposes. See notes for Project No. PLN 15-06023 for more information 
regarding the review of the Parcel Map.  
 
Applicant submitted first Master Home Plan on April 6, 2016.  
 
Comments for master home plan provided June 23, 2016. Waiting for resubmittal 
of revise master home plan.  
 
Applicant submitted second round of Master Home Plan on January 11, 2017. 

Approved by CC 
on  June 10, 2015 
 
Under review. 
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12.  AT&T – River Road, New Disguised Wireless 

Facility 
Project No. 14-2832 

Project Location: Southeast  Corner of Hall 
Avenue and River Road, west of Baron Drive 
 
Minor Development Plan application for a 70-
foot tall disguised wireless facility and a 138 
square-foot equipment shelter located at 14700 
River Road 
 
Planner: Malinda Lim 

Planning Director approval on July 15, 2015. 
 
Received construction plans on March 8, 2016. Provided comments to applicant 
on March 23, 2016.  

Under 
Construction  

13.  Verizon – Community Park, New Disguised Field 
Light Wireless Facility  
Project No. 14-3325 

Project Location: South of Citrus Street, and 
west of Hamner Avenue within the Eastvale 
Community Park – 12750 Citrus Street  
 
Minor Development Plan application for the 
construction of a 70-foot tall wireless facility 
disguised as a field light and an approximate 469 
square-foot equipment shelter within the 
Eastvale Community Park at 12750 Citrus Street 
 
Planner: Yvette Noir/Malinda Lim 

Submitted on November 25, 2014; comment letter sent December 24, 2014 
 
Last correspondence with applicant on March 2, 2015, change of location for 
tower and enclosure 
 
Revised plans received on July 30, 2015.  Comments to be provided to applicant 
by August 29, 2015.  
 
Comments provided to applicant on August 27, 2015. 

Additional landscape comments provided to applicant on September 8, 2015. 
 
Staff met with applicant on September 17, 2015 to discuss items addressed in 
comment letter. 
 
Applicant submitted revised plans on 11/9/15 and was informed to provided 
additional information requested in the comment letter. 
 
Letter sent to the applicant on July 13, 2016 to add streets and street names on 
the coverage map.  
 
Received email from applicant on July 31, 2016 stating that they are working on a 
lease agreement with JCSD and will provide a revised coverage map.  

Waiting for 
submittal of 
incomplete 
items. 
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Meeting with applicant on August 25, 2016 to discuss additional items needed to 
take item to Planning Commission.  
 

14.  Verizon – Providence Park, New Disguised Field 
Light Wireless Facility 
Project No. 14-3326 

Project Location: South of Hollowbrook Wy., 
west of Woodpigeon Rd, north of Aspen Leaf 
Lane, and east of Cobble Creek Dr. within 
Providence Ranch Park – 7250 Cobble Creek Dr. 
 
Minor Development Plan application for a 25-
foot long wireless antenna to be installed on an 
existing 70-foot tall field light and for the 
construction of an approximate 469 square-foot 
equipment shelter within Providence Ranch Park 
at 7250 Cobble Creek Drive 
 
Planner: Yvette Noir/Malinda Lim 

Submitted on November 25, 2014; comment letter sent December 24, 2014 
 
Last correspondence with applicant on March 2, 2015, change of location for 
tower and enclosure 
 
Comments on revised plans provided to applicant on August 11, 2015.  
 
Applicant provided updates photo simulation photos on December 1, 2015.  
 
Sent comment letter for missing items and revisions to submitted plan on June 
15, 2016. 
 
Received email from applicant on July 31, 2016 stating that they are working on a 
lease agreement with JCSD and will provide a revised coverage map. 
 
Meeting with applicant on August 25, 2016 to discuss additional items needed to 
take item to Planning Commission. 

Waiting for 
submittal of 
incomplete 
items. 
 
 

15.  Chandler Catholic Church Pre-Application 
Review 
Project No. 15-0175 
 
Project Location: 14325-14395 Chandler Street 
APNs: 144-121-005, 144-130-008, 144-130-009, 
and 144-130-010 
 
Pre-Application Review to be located at 14395 
Chandler Street (4 individual parcels owned by 3 
separate owners) within the C-1/C-P and A-1 
zoning districts. 
 
Project Planner: Cathy Perring 

Applicant working with ALUC on required approval of proposed occupant density 
in the sanctuary. 
 
City staff met with the church/applicant on June 16 to discuss the project 
processing approach. Revised plans and formal application expected within one 
to two months. 
 
 

Pre-Application 
Complete 

16.  Goodman Commerce Center Business Park NEC Planning Commission approval on August 5, 2015.  Under 
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of Bellegrave/Hamner 
Project No. 15-0551 
 
**see Project No. 11-0271 (No. 2 on this list) 
 
Project Location: Northeast corner of Bellegrave 
and Hamner Avenues. 
 
Proposal for the development of the Business 
Park.  The development will include 8 buildings 
and approximately 191,356 SF.  The 
development will accommodate professional 
offices, light industrial and light assembly uses.  
 
Project Planner: Eric Norris/Cathy Perring 

 
Project Approval letter send on August 11, 2015 
 
Applicant submitted first set of construction drawings for all eight buildings on 
October 8. Planning review of six buildings complete on October 13, 2015.  
Additional sets of construction drawings received and distributed for internal 
review on October 12, 2015.  
 
Applicant submitted second set of construction drawings for all eight buildings on 
December 1, 2015.  Provided comments on December 15, 2015; awaiting 
corrections. 
 
Received revised construction plans for Buildings 1-8 on January 20, 2016. 
Approved by Planning on January 30, 2016. 
 
Received CDA well site construction and landscape plans.  
 
Received revised elevations for Building 3 and Building 4 and provided comments 
to applicant on April 18th. 
 
On April 24th, applicant provided revised elevation for Buildings 3 and 4.  Planning 
approved revised elevation on April 24th.  Revised elevations will be included in 
the construction drawings.  

construction  

17.  The Ranch Specific Plan Amendment (SPA),  
Major Development Review, and Tentative 
Parcel Map (Commercial Portion)  
Project No. 15-0783 
 
**See Project No. PLN 16-00011 for The Ranch-
Industrial Portion (No. 25 on the list) 
 
Project Location: Northeast and Southeast 
corners of Hellman and Limonite (Kimball) 
Avenues.  
 
Moons Site (APNs: 144-010-008-0, 144-101-013-
4) and Rodriguez Site (APN: 144-010-009-1) 

Planning Commission reviewed and recommended approval to City Council on 
November 4, 2015. 
 
Approval letter will be sent following CEQA 30-day statute of limitation ending on 
January 12, 2016.  No challenge was filed. 
 
Received median and parkway landscape plans on January 27, 2016. Comments 
provided on February 3, 2016.  
Revisions for landscape plans came in on March 23, 2016.  
 
See notes for Project No. PLN 16-00011 (No. 32 on the list) for information on 
development of the industrial portion of the project.  
 
On February 19, 2016, a new owner purchased the six (6) light industrial business 

Approved by City 
Council on 
December 9, 
2015. 
 
Second reading 
by City Council 
on January 13, 
2016.  
 
Project complete 
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Specific Plan Amendment (SPA) to modify 
existing boundaries for The Ranch SP No. 358 for 
Planning Areas 1 through 6, land use designation 
for Planning Area 5, and revisions to allowable 
uses.  No revisions to Planning Areas 7 through 9 
are being proposed.  This request also included 
review for: Major Development Review (DP) for 
six (6) industrial buildings totaling 985,000 SF on 
six (6) parcels, Tentative Parcel Map (TPM) 
36787 to divide approximately 97 gross acres 
into 14 legal parcels, Sign Program, and 
Environmental Review. 
 
Planners: Cathy Perring 

park lots that were approved on November 4, 2015 (project #27 on this list). The 
commercial sites will be developed by the original applicant. 
 
Meeting with applicant on October 18, 2016 to discuss status of commercial 
portion of The Ranch. 

18.  Leal Master Plan 
Special Project 

Project Location: 160 acres + at the northwest 
corner of Hamner and Limonite Avenues, east of 
Scholar Way and south of 58th Street. 
 
This Master Plan describes the community’s 
vision for the project area, identifies appropriate 
land uses, and includes the development 
standards that are necessary to achieve the 
vision, defines the character of the project’s 
development, lists the steps involved with the 
development process, and provides the project’s 
implementation plan. 
 
Planner: Eric Norris 

Public Review Draft of the Leal Master Plan distributed February 2015 and 
currently available online (www.LealSpecificPlan.com).  

On September 16, 2106, the Planning Commission reviewed and recommended 
approval to City Council.   
 
No date for Council consideration of the project has been established. 
 
Staff continues to meet as needed with potential developers for the site. 

Taken off City 
Council 12/9/15 
agenda.  

19.  Eastvale Marketplace 
Project No. 15-0958 
(See No. 37 on the list) 
 
Project Location: Northeast Corner of Limonite 

PC approval on November 18, 2015.  Appeal period end on November 30th.  No 
appeal has been received. NOD recorded at Riverside County Recorder on 
November 24, 2015.  
 
Applicant is currently working with a new grocery store and other tenants. 

PC approval on 
November 18, 
2015 
 
Awaiting for 
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and Sumner Avenues 
 
Proposal construction of a new neighborhood 
retail center with multi-tenant and single tenant 
buildings and associated parking facilities to be 
located at the northeast corner of Limonite 
Avenue and Sumner Avenue.  Potential uses 
include grocery, banking, drug store, 
restaurants, general retail, service, and a tire 
store. 
 
Planners: Eric Norris/Yvette Noir 

Planning has been contacted by the prospective tenant to confirm conditions of 
approval and other information about the project approval. Due to 
confidentiality, no information on the prospective tenant can be released. 
 
Waiting to hear back from the applicant regarding a meeting to discuss minor 
modifications to elevations and drive-through lanes.  
 
Meeting with applicant on September 8, 2016 to discuss revisions to approved 
project including the two drive through pads.  
 
Applicant submitted sign program on September 12, 2016. See No. 38 on this list. 
 
Provided comments to applicant regarding construction plans on November 3, 
2016. Awaiting for revised plans.  
 
Applicant submitted construction plans for Smart & Final and Shops A and B on 
December 19, 2016. Currently under review. 
 
Provided architect comments for Smart and Final on December 22, 2016; waiting 
for revised plans with new location of trash enclosure.  
 
Received 5th submittal for precise grading plans on January 18, 2017. Provided 
engineer comments on same day. Awaiting for revised plans.  

revised precise 
grading plans.   

20.  Vantage Point Church Major Development 
Review 
Project No. 15-1174 

**see also Project No. 14-2322 
 
Project Location: 8500 Archibald Ave. (APN: 130-
080-005-3 and 130-080-008-6) 
 
Proposal to construct a sanctuary, church, 
community buildings, and associated site 
improvements. 
 
Planner: Cathy Perring/Yvette Noir 

Formal application for Major Development Review and Conditional Use Permit 
(CUP) submitted on May 1, 2015. (Staff later determined CUP was not needed.)  
 
Incompleteness letter sent June 1, 2015. 
 
Comment letter regarding site design sent June 24, 2015.  
 
Met with the applicant during the week of December 7, 2015.    
 
Traffic study scope shared with applicant on January 22, 2016. 
.   
 
Conference call on March 10, 2016 to discuss technical studies needed for CEQA.  
Applicant will provide written project description to be used on all technical 
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 studies to City for review.  
 
Received payment for Traffic Consultant on April 6, 2016 and Public Works 
approved the Traffic Consultant to perform the work on April 19, 2016.  
 
Draft traffic study received on April 29th. Comments provided on May 9th. 
Applicant provided revised project description on May 18th and was forwarded to 
the traffic consultant to include in the traffic study. 
 
Sent letter to applicant on August 16, 2016 requesting to clarify proposed use of 
café and bookstore. Staff spoke to the applicant on August 17, 2016 and he 
clarified that the proposed café and bookstore would be accessory uses for the 
church and no sign advertising the café and bookstore will be installed on the 
monument sign.  Applicant will send email confirming the discussion. 
Confirmation received. 
 
Meeting with applicant on September 7, 2016 to discuss traffic study. Applicant   
provided hazardous, air, GHG and noise studies on September 8, 2016. Still 
awaiting submittal of cultural report. 
 
Letter sent to applicant Sept. 29, 2016 re: the status of the project since most 
technical studies are now in and under review, but no revised project plans have 
been received in response to comments provided in June of 2015. 
 
On October 17, 2016 the air quality, greenhouse gases, and the Phase I ESA and 
Phase II have all been reviewed.  
  

21.  JCSD Community Park – Phase II 
Project No. 15-1273 
 
Project Location: Southwest Corner of Hamner 
Avenue and Citrus Street 
 
Building permit review for development of 
Phase II.  
 
Planner:  Eric Norris/Yvette Noir 

Construction drawings set received for review on 6/22. 
 
Reviewing construction set for compliance with COAs and MMRP.  
 
Landscape comments provided to applicant on July 17, 2015. Comments of 
missing items per COAs and MMRP provided to Building Department on July 28, 
2015 
 
Received construction landscape plans on March 9, 2016. Provided comments 
and redlines to applicant on March 25, 2016.   

In building 
permit process. 
 
Awaiting for 
revised plans.  
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Received grading plan and revised construction drawings on March 22, 2016 and 
comments provided on April 14, 2016.  
 
Planning and Public Works have been meeting with JCSD and the property owner 
across whose land a portion of the park’s entry road would be constructed to 
resolve issues related to an easement for the roadway. 
 
Provided applicant comments for construction landscape plans on June 16, 2016.  
 

22.  Two Industrial Buildings on Hamner Ave. and 
Riverside Dr. Major Development Review 
Project No. 15-1508 
 
Project Location: Southeast Corner of Hamner 
Avenue and Riverside Drive (APN 156-040-087 
and -088) 
 
Major Development Review for two new 
industrial buildings (40,000 sq. ft. and 115,000 
sq. ft.)  to be located on two parcels behind the 
vacant lot  (Chevron Site) 
 
 Planner:  Cathy Perring/Malinda Lim 

 No appeal and approval letter sent to applicant on March 31, 2016. 
 
Construction drawings for both buildings were received on April 27th.  Comments 
provided on May 19, 2016.  
 
Awaiting for revised landscape plans and construction drawings from applicant. 
 
Revised landscape plan submitted on July 11, 2016 and under review. Approved 
on July 26, 2016. 
 
Received revised construction drawings on July 28, 2016. Provided comments to 
architect on August 16, 2016.  
 
Revised construction drawings submitted on August 25, 2016; provided 
comments to applicant on September 12, 2016.  
 
Pre-Grading meeting with Applicant, Public Works, Planning, and Gabrieleno Band 
of Mission Indians – Kizh Nation held October 3, 2016. 
 

Planning 
Commission 
approval on 
March 16, 2016.  
 
 
Grading Permit 
issued. 

23.  
 
 

Verizon on Grapewin Minor Development 
Review 
Project No. 15-1662 
 
Project Location: Vacant lot located at 8306 
Grapewin Street 
 
Minor Development Review for the 

Application received on July 7, 2015. 

Project was deemed incomplete and requested additional information on August 
6, 2015.  

Resubmittal received on September 3, 2015. Comments to be provided to 
applicant by October 3, 2105. 
 

Approved by City 
Council on 
August 24, 2016. 
 
In grading permit 
process.   
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development of a new wireless 
telecommunication facility disguised as a 50 feet 
tall monopalm consisting of 12 antennas, one 
parabolic antenna, and associated equipment. 
 
Planner:  Yvette Noir 

Re-submittal and FAA clearance letter received on October 22, 2015.  
 
Comment letter sent to applicant on November 2, 2015. Awaiting for additional 
submittal materials.  

Biological study provided on February 29, 2016 and has been determined 
acceptable by the City.   

Staff is working on finalizing the development plans for consideration by the 
Planning Director.  

Notice sent to nearby property owners on April 6, 2016 and received two 
requests for a public hearing.  Project is schedule for Planning Commission 
consideration on May 18, 2016.  Staff is preparing the staff report.  

The project was presented to the Planning Commission on May 18, 2016.  A 
number of residents in the area came to the meeting to express their concerns 
about the potential health impacts of the tower. The applicant provided 
information about federal safety standards.  

The Commission voted 3-0 to continue the public hearing to the June 15 PC 
meeting to have the entire commission (members Oblea and Patel were absent) 
to hear the testimony and take part in the decision-making process. 
 
On June 15, 2016, the Planning Commission voted 3-1 denying the project.  
 
On July 13, 2016, City Council voted 4-1 to continue the project to August 24, 
2016 to allow time for the applicant to provide coverage maps for alternative 
sites in the vicinity of the project site.  
 
On August 24, 2016, City Council voted 3-2 to approve the project. Sent Approval 
letter to applicant on September 7, 2016.  
 
Applicant submitted construction plans on September 21, 2016. Planning staff has 
reviewed and provided comments.  
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Building and Planning approved construction plans on December 19, 2016; 
awaiting for Public Work’s approval.  

24.  Sendero Tentative Parcel Map and Revised 
Tentative Tract Map 
Project No. PLN 15-06023 
 
**See Project No. 14-1398 (No. 11 on the list) 
 
Project Location: Northwest corner of Limonite 
Ave. and Harrison Ave.  
APN: 164-010-025 
 
Planner: Yvette Noir/Eric Norris 
 

Submitted application on December 16, 2015, but missing tentative map.  
Applicant provided tentative map on December 23, 2015. Project distributed to 
other departments for review.  
 
Meeting with applicant to discuss project on February 11, 2016. 
 
Feb 12, 2016 – Staff meet with the applicant to discuss the proposed parcel map 
and related issues of phasing and the construction of infrastructure (roads, trails, 
water/sewer lines, etc.) 
 
Provided comments to applicant about proposing phasing on March 4, 2016.   
 
Met with applicant on April 6, 2016 to discuss comments provided.  
 
Met with Public Works to discuss proposed Parcel Map and Phased TTM on April 
13, 2016.  Will meet with applicant during the week of April 25th to discuss 
outcome of internal staff meeting. 
 
Met with applicant on April 25, 2016 to discuss missing information for processing 
of the Parcel Map and Phased TTM.  Informed the applicant to provide an exhibit 
or a table identify which infrastructure will be improved for each phase.   The 
applicant will also provide a language informing potential developers of bonding 
transfer for this development.  
 
On May 9, 2016, staff follow up with the applicant regarding the missing 
information requested at the April 25th meeting.  Applicant is working on the 
missing information. This information is needed to process the application.  
 
On August 17, 2016, the Planning Commission reviewed and recommended 
approval of the project to City Council.  
 

Approved by City 
Council on 
September 28, 
2016. 
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25.  The Ranch – Industrial Portion 
Project No. PLN 16-00011 
 
**See Project No. 15-0783 for The Ranch 
Commercial Portion (No. 17 on the list) 
 
Project Location: south of Bellegrave Ave., north 
of Limonite (Kimball) Ave. and east of Hellman 
Ave.  
APN: 144-010-008, 144-101-013, and 144-010-
009 
 
Planner: Cathy Perring 

Submitted pre-application review and plans on March 31, 2016. Routed plans to 
reviewing agencies.  
 
Received construction plans for Building 1-6 on April 18, 2016.  
 
Comments for review of the construction plans for Buildings 1 to 6 were provided 
to the applicant on May 9th. 
 
Meeting set to meet with applicant Planning and Public Works staff on June 22nd. 
 
Applicant submitted Phase 1 landscape plans for buildings 1-6 on July 5, 2016.  
 
Grading permit issued week of 7/4/16. Pending preconstruction meeting with all 
CEQA-related monitors. 
 
Pre-grading meeting on July 20, 2016.  
 
Received construction plans for buildings 1 to 6 on July 26, 2016.  
 
Applicant submitted revisions in electronic form on August 8, 2016. Comments 
provided to applicant on August 16, 2016. 
 

Under 
Construction 

26.  Verizon at Chandler Fire Station Minor 
Development Review 
Project No. PLN 16-00017 
 
Project Location: Northeast corner of Chandler 
and Selby 
 
Minor Development Review for the installation 
of a new wireless telecommunications facility 
disguised as an 85-foot high water tank 
operated by Verizon within an approximately 
529 sq. ft. lease area at the Chandler Fire Station 
 
Planner: Cathy Perring/Yvette Noir 

Received application and submittal materials on July 7, 2016. 
 
Incompleteness letter sent to the applicant on July 20, 2016.  
 
 
 

Awaiting for 
additional 
materials.   
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27.  Costco Major Development Review and 
Conditional Use Permit  
Project No. PLN 16-00020 
 
Project location: SEC Cantu Galleano Ranch Rd. 
and Hamner Ave. 
 
Major Development Review for the construction 
of approximately 158,000 square-foot Costco 
Warehouse building with a tire center and 
outdoor food court area at the commercial 
portion of the Goodman Commerce Center.  
Two Conditional Use Permits for the operation 
of the tire center and for the sale of alcohol.  
The tire center includes retail sales and 
installation area that will occupy approximately 
5,200 square feet of building. A fueling station 
and car wash are proposed directly off Hamner 
Ave. 
 
Planner: Cathy Perring  

Applicant submitted plans on August 22, 2016. Routed to reviewing departments 
for comments.  
 
Received revised landscape plans on August 29, 2016. 
 
Meeting with applicant to discuss initial comments on site layout was held on 
September 7, 2016. 
 
September 14, 2016—Applicant will be revising the proposed site plan per staff’s 
suggestion to move the gas station to the north to reduce traffic congestion as 
the signalized intersection on Hamner Avenue. 
 
Provided comments to applicant on October 4, 2016. 
 
Waiting for revised plans from applicant. Tentative delivery date 10-20-16. 
 
Received revised plans from applicant on October 31, 2016. Plans routed to 
various departments for review.  

Approved by 
Planning 
Commission on 
Nov. 16, 2016. 
 
Anticipate start 
of construction 
Spring 2017 

28.  Minor Development Review for Amazon 
Shepherd’s Hook Fencing  
Project No. PLN 16-00025 
 
Project location: SWC Cantu Galleano Ranch Rd. 
and 15 Freeway  
 
Minor Development Review for the 
revision/replacement of the perimeter fencing 
to a shepherd’s hook at the truck yard for 
buildings 1 and 2 and for the 
revision/replacement of the rolling gates with 
spear hook on the east side of the building. 
 
Planner: Yvette Noir 

Applicant submitted plans on August 23, 2016.  
 
Planning Commission approved project on September 21, 2016. 

Approved  
 
Under 
construction.  
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29.  Goodman Major Development Plan, 
Conditional Use Permit, and Specific Plan 
Amendment for Off Site Parking, Increase 
Building Height in Industrial Areas, and 
Pedestrian Overcrossing of Goodman Way 
Project No. PLN 16-00026 
 
Project location: SEC Cantu Galleano Ranch Rd. 
and Hamner Ave. 
 
Major Development Plan, Conditional Use 
Permit, and Specific Plan Amendment for 
Goodman Commerce Center for Amazon off-site 
parking located west of Goodman Way in 
planning area 5. The SPA will be amended to 
increase building height in the industrial 
planning areas from fifty feet to fifty-five feet.  
 
Planner: Eric Norris 

Applicant submitted plans on September 1, 2016. Routed plans to reviewing 
departments for comments.  
 
September 14, 2016—Applicant is also requesting an amendment to the Specific 
Plan to increase the size of the freeway-oriented “pylon” sign and to allow larger 
temporary for sale/for lease signs. 
 
The applicant is also preparing designs for the proposed pedestrian bridge, which 
were not included in the original submittal. 
 
Received plans for pedestrian bridge on September 21, 2016. Provided comments 
to applicant on October 7, 2016. Applicant provided revised plans for the 
pedestrian bridge on October 10, 2016. 
 
Planning Commission hearing on October 19, 2016; Commissioners approved 
project, contingent on Council approval of proposed Specific Plan amendment. 
 
City Council hearing on November 9, 2016; Council approved project.  
 
City Council  second reading of ordinance on December 14, 2016. 

 

30.  Goodman Commerce Center Tentative Parcel 
Map No. 37208  
Project No. PLN 16-00027 
 
Project location: SEC Cantu Galleano Ranch Rd. 
and Hamner Ave. 
 
Tentative Parcel Map review for a portion of the 
GCC site. This map will create parcels within 
approximately 80 acres of the Goodman 
Commence Center to include parcels for a 
Costco, a gas station, parking for Amazon 
building 2 on the west side of Goodman Way, 
and retail sites. 
 
Planner: Yvette Noir 

Applicant submitted plans on September 1, 2016. Routed plans to reviewing 
departments for comments. 
 
September 14, 2016—Applicant will be preparing revised parcel map to reflect 
the relocation of the proposed Costco gas station. 
 
Waiting for revised tentative map. 
 
Received 2nd submittal of plans on November 7, 2016. Distributed to reviewing 
departments for comments. 
 
Went to Planning Commission on December 7, 2016. Project was approved 4-0.  

Approved by 
Planning 
Commission on 
December 7, 
2016.  
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31.  Goodman Retail Center Major Development 
Plan 
Project No. PLN 16-00028 
 
Project location: SEC Cantu Galleano Ranch Rd. 
and Hamner Ave. 
 
Major Development Review for retail center 
adjacent to Costco at the Goodman Commerce 
site.   
 
Planner: Cathy Perring and Yvette Noir 

Applicant submitted plans on September 1, 2016. Routed plans to reviewing 
departments for comments. 
 
September 14—Met with the applicant and discussed the submittal of revised 
plans that show only those buildings proposed to be constructed at this time. 
Revised submittal expected prior to Sept 28. 
 
Awaiting for revised plans from applicant. 
 
Received 2nd submittal of plans on November 7, 2016. Distributed to reviewing 
departments for comments.  
 
Received 4th submittal of plans on December 27, 2016. Distributed to reviewing 
departments for comments.  
 
Comment letter sent to applicant on 01-13-17. Waiting for applicant to resubmit. 

Tentative 
Planning 
Commission 
meeting in 
February 2017. 

32.  General Plan Amendment (GPA) to High 
Density Residential and Change of Zone (COZ) 
to R-3 for 13000 Citrus St.  
Project No. PLN 16-00029  and PLN 16-00030 
 
Project location: SEC of Citrus St. and Scholar 
Way 
 
Planner: Eric Norris and Yvette Noir 

Applicant had a meeting with the Planning Director and submitted his application 
on September 7, 2016. 
 
Traffic, air quality, greenhouse gas studies are currently under way. Noise analysis 
will be started shortly. Preparation of an Initial Study will begin shortly, with 
completion pending the receipt of all technical studies. 
 
Initial study completed November 30, 2016 and will start public review week of 
Dec 5.  
 
Planning Commission Hearing on December 7, 2016; Planning Commission did not 
reach consensus on a recommendation for approval or denial of the proposed 
project.  
 
City Council hearing on December 14, 2016 (to be continued to January 11, 2017 
City Council meeting).  
 
City Council hearing on January 11, 2017; project is a continued item on City 
Council agenda. 
 
 

Project is a 
continued item 
on City Council 
agenda. 
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33.  Eastvale Marketplace Sign Program 
Project No. 15-0958/PLN 16-00031 
(See No. 20 on the list) 
 
Project location: Northeast Corner of Limonite 
and Sumner Avenues 
 
Planner: Yvette Noir  

Applicant submitted sign program on September 12, 2016; awaiting for formal 
application and deposit.  
 
Received application and payment for sign program on September 19, 2016. Sign 
program is currently under review.  
 
Gave comments to applicant on October 24, 2016. Waiting for response from 
applicant.  
 
Received revisions and completeness letter sent to applicant on 12/06/16 with a 
couple of questions.  
 
Applicant submitted clarifications and final version of the Sign Program for review 
and approval.  
 
Sign Program approved on 01-11-17. 

Approved on 
January 11, 2017 

34.  The Campus (formerly known as Providence 
Business Park) Amendment to Major 
Development Review (DR) 
Project No. PLN 16-00032 
(See No. 6 and No. 41 on the list) 
 
Project Location: West of Archibald and 
approximately 750 ft. south of Limonite Ave 
(144-010-002, -033, -037, & -038) 
 
Planner: Cathy Perring and Yvette Noir 

Applicant submitted application on September 22, 2016. Routed to reviewing 
departments for comments.  
 
Sent incompleteness letter to applicant.  
 
Received complete submittal package on November 14, 2016.  
 
Planning Commission hearing on December 7, 2016; approved by commissioners 
4-0. 

Approved by 
Planning 
Commission on 
December 7, 
2016. 

35.  Luna Grill Conditional Use Permit for Alcohol 
Sales 
Project No.  PLN 16-00034 
 
Project Location: Eastvale Gateway North 
Shopping Center next to Blaze Pizza 
 
Planner: Brianne Reyes 

Received application on September 9, 2016 and check on September 29, 2016. 
Staff contacted applicant on September 30, 2016 for submittal materials.  
 
Sent incompleteness letter to applicant on September 18, 2016. 
 
Verified with applicant on November 14, 2016 if they would like to continue the 
CUP process.  

Awaiting for 
additional 
submittal 
materials.  
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36.  The Campus Sign Program 
Project No. PLN 16-00035  
(See No. 6 and 38 on this list) 
 
Project Location: West of Archibald and 
approximately 750 ft. south of Limonite Ave 
(144-010-002, -033, -037, & -038) 
 
Planner: Cathy Perring  

Applicant submitted application on October 3, 2016.  
 
Incomplete letter sent to applicant 12/20/16; waiting for applicant to resubmit. 
 

 

37.  Medical Office Building and Dialysis Center at 
The Marketplace at The Enclave Major 
Development Review 
Project No. PLN16-00038 
 
Project location: 14252/14260 Schleisman Rd 
The southwest corner of Archibald Ave. and 
Schleisman Rd. at The Marketplace at The 
Enclave shopping center (144-860-018 and 114-
860-020) 
 
Major Development Review application for the 
construction of a 30,000 sq. ft. two story 
medical office building and a 10,000 sq. ft. 
dialysis center at the address referenced above. 
The buildings will cover the empty lot at the 
south end of the shopping center.   
 
Planner: Yvette Noir 

Applicant submitted application on October 13, 2016. 
 
Incompleteness letter and initial comments sent to applicant week of Nov 26, 
2016. 
 
Architect submitted construction plans for the dialysis center on December 21, 
2016. Currently under plan check. 
 
Meeting with applicant and architect regarding design of medical office building 
on January 4, 2016. 
 
 

Awaiting for 
revised plans.  

38.  Chevron Sign Program 
Project No. PLN 16-00044 
 
Project location: 12515 Riverside Dr.  
 
Planner: Malinda Lim 

Applicant submitted application on November 15, 2016. 
 
Provided comments to the applicant on December 19, 2016. Awaiting for revised 
plans. 
 
Applicant provided revised plans on January 11, 2017. Currently under review.  
 

Under review.  
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39.  
 
 
 

Platinum Collision Center CUP 
Project No. PLN 16-00046 
 
Project Location: Goodman Business Park 
 
Planner: Cathy Perring  

Applicant submitted application and plans on December 20, 2016.  
 
Provided incompleteness and comment letter to applicant on January 17, 2017. 
 

Awaiting for 
revised plans and 
additional 
materials. 

40.  Eastvale Marketplace Eastern & Southern Wall 
Minor Development Review 
Project No. PLN 16-00047 
 
Project Location: Eastvale Marketplace on the 
NEC of Limonite Ave. and Sumner Ave.  
 
Planner: Yvette Noir 

Applicant submitted application on December 27, 2016. Under review. 
 

 

41.  Mobilitie Utility Pole in R.O.W of Hellman Ave. 
Minor Development Review 
Project No. PLN 17-2000 
 
Project Location: Lat/Long: 33.948214, -
117.610894 ROW of Hellman Ave. 
 
Planner: Yvette Noir 

Applicant submitted application on December 15, 2016. Provided 
applicant 
incompleteness 
letter.  
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